
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #12
Progress
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 12/30/2019 

Reporting Period: 12/7/2019 ­ 12/30/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP­lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V­
W­20­C­001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The Site is located at 20604 Amherst Court, Will County, Illinois 60433. Affected Properties #1 ­ #4 are
located adjacent to the Site.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Impacted soils were excavated and removed from Affected Property #4 (farm field located north of the Site).

2.1.2 Response Actions to Date
The following activities were completed during the reporting period:

­ Removed unused chemical product from on­site building for re­use (see 'Chemical products' in Section
2.1.4);
­ Shared results (door to door, in person) of potable water sampling with property owners (results for
neighboring properties were non­detect for both VOCs and SVOCs);
­ Removed absorbent boom and excavated impacted soils from farm field north of I­80; 
­ Conducted confirmatory sampling in excavated areas in farm field; 
­ Disposed of excavated soils from farm field (See 'General Debris' in Section 2.1.4);
­ Backfilled and restored farm field with clean topsoil (meeting TACO Tier 1 standards);
­ Demobilized on­site office trailer and other support materials from site; and
­ A monthly activities report was submitted by SECI on December 30.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid 1900 gal 90346 recovery

Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)
Beaver Oil Company, Hodgkins, IL
(ILD064418353)

Fire Debris solid
18.22
tons 

MPG­001
to 
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH (OHD045243706)

General
Debris

solid
1,146.32
tons

various disposal
Laraway Landfill, Joliet, IL
(ILD074411745)

Oily
Sludge

sludge 2360 gal
6365153, 
6364594,
21034730

 recovery
Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)

Liquid
wastes

liquid
60,945
gal 

various treatment
Water Integrated Treatment Systems,
LLC, Dolton, IL (ILD043914209)

Chemical
products

liquid &
solid

11,460
lbs

BOL
#24098

 reuse Whyte Gate, Inc., Grayslake, IL

Metal solid
95.45
tons

various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps

The following activities will take place in the next reporting period(s):

­ Remove damaged power pole / downed power lines on north end of property (pending utility action);
­ Restore landscaping at Affected Property #1;
­ A final report will be submitted by SECI on behalf of the PRP.

It is anticipated that the field work component of the ASAOC will be completed in the next reporting period. 
USEPA and START demobilized from the site on December 20.

2.2.2 Issues
Wet and cold weather conditions may impact timeline for restoration (landscaping) at Affected Property #1.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities. START
demobilized from the site on December 20.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $49,500.00 $500.00 1.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $9,500.00 $500.00 5.00%

USEPA ­ InDirect $4,000.00 $3,500.00 $500.00 12.50%

Total Site Costs $64,000.00 $62,500.00 $1,500.00 2.34%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E. of SECI is serving as health and safety officer

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with neighbors and local/state/federal authorities.  

2.5.3 Information Officer
Door to door outreach was conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.  All results for neighboring properties
were non­detect for both VOCs and SVOCs.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Illinois Tollway Authority
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Total: 7

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
SVOCs Semi­volatile Organic Compounds
TACO Tiered Approach to Corrective Action Objectives (Illinois)
USEPA United States Environmental Protection Agency
VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
A final project report will be submitted by SECI in January 2020.  A final PolRep will be issued in late January
2020 upon review and acceptance of the final report.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP­lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V­
W­20­C­001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The Site is located at 20604 Amherst Court, Will County, Illinois 60433. Affected Properties #1 ­ #4 are
located adjacent to the Site.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Impacted soils were excavated and removed from Affected Property #4 (farm field located north of the Site).

2.1.2 Response Actions to Date
The following activities were completed during the reporting period:

­ Removed unused chemical product from on­site building for re­use (see 'Chemical products' in Section
2.1.4);
­ Shared results (door to door, in person) of potable water sampling with property owners (results for
neighboring properties were non­detect for both VOCs and SVOCs);
­ Removed absorbent boom and excavated impacted soils from farm field north of I­80; 
­ Conducted confirmatory sampling in excavated areas in farm field; 
­ Disposed of excavated soils from farm field (See 'General Debris' in Section 2.1.4);
­ Backfilled and restored farm field with clean topsoil (meeting TACO Tier 1 standards);
­ Demobilized on­site office trailer and other support materials from site; and
­ A monthly activities report was submitted by SECI on December 30.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid 1900 gal 90346 recovery

Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)
Beaver Oil Company, Hodgkins, IL
(ILD064418353)

Fire Debris solid
18.22
tons 

MPG­001
to 
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH (OHD045243706)

General
Debris

solid
1,146.32
tons

various disposal
Laraway Landfill, Joliet, IL
(ILD074411745)

Oily
Sludge

sludge 2360 gal
6365153, 
6364594,
21034730

 recovery
Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)

Liquid
wastes

liquid
60,945
gal 

various treatment
Water Integrated Treatment Systems,
LLC, Dolton, IL (ILD043914209)

Chemical
products

liquid &
solid

11,460
lbs

BOL
#24098

 reuse Whyte Gate, Inc., Grayslake, IL

Metal solid
95.45
tons

various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps

The following activities will take place in the next reporting period(s):

­ Remove damaged power pole / downed power lines on north end of property (pending utility action);
­ Restore landscaping at Affected Property #1;
­ A final report will be submitted by SECI on behalf of the PRP.

It is anticipated that the field work component of the ASAOC will be completed in the next reporting period. 
USEPA and START demobilized from the site on December 20.

2.2.2 Issues
Wet and cold weather conditions may impact timeline for restoration (landscaping) at Affected Property #1.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities. START
demobilized from the site on December 20.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $49,500.00 $500.00 1.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $9,500.00 $500.00 5.00%

USEPA ­ InDirect $4,000.00 $3,500.00 $500.00 12.50%

Total Site Costs $64,000.00 $62,500.00 $1,500.00 2.34%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E. of SECI is serving as health and safety officer

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with neighbors and local/state/federal authorities.  

2.5.3 Information Officer
Door to door outreach was conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.  All results for neighboring properties
were non­detect for both VOCs and SVOCs.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Illinois Tollway Authority
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Total: 7

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
SVOCs Semi­volatile Organic Compounds
TACO Tiered Approach to Corrective Action Objectives (Illinois)
USEPA United States Environmental Protection Agency
VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
A final project report will be submitted by SECI in January 2020.  A final PolRep will be issued in late January
2020 upon review and acceptance of the final report.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: Time­Critical
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1.1.1 Incident Category
PRP­lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V­
W­20­C­001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The Site is located at 20604 Amherst Court, Will County, Illinois 60433. Affected Properties #1 ­ #4 are
located adjacent to the Site.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Impacted soils were excavated and removed from Affected Property #4 (farm field located north of the Site).

2.1.2 Response Actions to Date
The following activities were completed during the reporting period:

­ Removed unused chemical product from on­site building for re­use (see 'Chemical products' in Section
2.1.4);
­ Shared results (door to door, in person) of potable water sampling with property owners (results for
neighboring properties were non­detect for both VOCs and SVOCs);
­ Removed absorbent boom and excavated impacted soils from farm field north of I­80; 
­ Conducted confirmatory sampling in excavated areas in farm field; 
­ Disposed of excavated soils from farm field (See 'General Debris' in Section 2.1.4);
­ Backfilled and restored farm field with clean topsoil (meeting TACO Tier 1 standards);
­ Demobilized on­site office trailer and other support materials from site; and
­ A monthly activities report was submitted by SECI on December 30.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid 1900 gal 90346 recovery

Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)
Beaver Oil Company, Hodgkins, IL
(ILD064418353)

Fire Debris solid
18.22
tons 

MPG­001
to 
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH (OHD045243706)

General
Debris

solid
1,146.32
tons

various disposal
Laraway Landfill, Joliet, IL
(ILD074411745)

Oily
Sludge

sludge 2360 gal
6365153, 
6364594,
21034730

 recovery
Valicor Environmental Services, Inc.,
St. Louis, MO (MOR000542274)

Liquid
wastes

liquid
60,945
gal 

various treatment
Water Integrated Treatment Systems,
LLC, Dolton, IL (ILD043914209)

Chemical
products

liquid &
solid

11,460
lbs

BOL
#24098

 reuse Whyte Gate, Inc., Grayslake, IL

Metal solid
95.45
tons

various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps

The following activities will take place in the next reporting period(s):

­ Remove damaged power pole / downed power lines on north end of property (pending utility action);
­ Restore landscaping at Affected Property #1;
­ A final report will be submitted by SECI on behalf of the PRP.

It is anticipated that the field work component of the ASAOC will be completed in the next reporting period. 
USEPA and START demobilized from the site on December 20.

2.2.2 Issues
Wet and cold weather conditions may impact timeline for restoration (landscaping) at Affected Property #1.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities. START
demobilized from the site on December 20.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $49,500.00 $500.00 1.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $9,500.00 $500.00 5.00%

USEPA ­ InDirect $4,000.00 $3,500.00 $500.00 12.50%

Total Site Costs $64,000.00 $62,500.00 $1,500.00 2.34%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E. of SECI is serving as health and safety officer

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with neighbors and local/state/federal authorities.  

2.5.3 Information Officer
Door to door outreach was conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.  All results for neighboring properties
were non­detect for both VOCs and SVOCs.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Illinois Tollway Authority
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Total: 7

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
SVOCs Semi­volatile Organic Compounds
TACO Tiered Approach to Corrective Action Objectives (Illinois)
USEPA United States Environmental Protection Agency
VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
A final project report will be submitted by SECI in January 2020.  A final PolRep will be issued in late January
2020 upon review and acceptance of the final report.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/jolietchemicalfire







